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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 184 Date: 11-Jan-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 221

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warml PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Take Bob Melivin, CT mechanical designer, to bridge to inspect tower
head extentions and other piping issues. Check progress of FWS work. Inspect cable band caulking along
the south side span. Misc MEP paperwork. Process RFI 2712R01 (finally). Diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until they are inserted into PMIV.

Damian Wilkenson and Joey Leal of Performance Caulking spent the shift placing butyl rubber and bond
break tape on cable band CB 28S, and completing the caulking of CB 20S, CB 22S, and CB 24S. CB 26S
had been completed the previous day, but had a boot print on the top groove. The print marred the caulk
but did not cause appricable damage.

As I walked down the catwalks, I noted slight damage to the caulk on the DH, IB side of CB 20S.

ABF ironworkers were installing the cable security gate on top of cable band CB 12S. The caulk was
installed on 1/8/2013, and the surface was cured, but the interior of the caulking was still soft and liquid.
There was damage to the caulk. I informed Ben Jones, ABF, about this situation, but told him that until the
work at this cable band was complete, the extent of the damage and repair requirements could not be
assessed.

067 C-COA-SCE.067

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

001
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 184 Date: 11-Jan-2013 Friday

CCO 187 Extra Work at Force
Account
The FWS crew spent the shift fabricating the 2" CA and 1" DW utility outlet runs at elevation 156M, and
installing the vertical piping runs from Elevation 150M to Elevation 156M. This work was directed in the
response to RFI 3056.

At 1030, Parsons Brinkerhoff mechanical designers visited the bridge to discuss issues with FWS and
ABF. It was determined supports for the carbon steel pipe runs at the base of W2E need to be modified
per the response to 2712R01. (2712R01 only dealt with supporting the carbon steel at the W2W base).
ABF was requested to submit an RFI to formally seek direction.

At 1100, I escorted Adil Mohammed, Parson Brinkerhoff (PB) mechancial designer, to the top of the tower
to inspect and discuss the utility outlet layout at the tower head (Elevation 156M). If installed per the
directions given ih the response to RFI 3056R00, the outlets will interfer with the caged ladder opening,
and the SE tower chimney hatch. FWS suggested an alternate outlet orientation which FWS approved.
The new orientation will require slight modification to the top of caged ladder cage.

001
0-MSI-EFA.187

Visitor:
Time Name Company Remarks

Parsons Brinkerhoff Inspect utility outlet layout at tower head11:00:00 AM Melvin, Bob
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